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RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Resolution TAA-03-05 for one Traffic Congestion 
Relief Program application amendment.  A fact sheet describing the project is attached. 
 
• Project #159 –  Route 101; redesign and construction of Steele Lane Interchange.  Amend 

application to incorporate Project Corridor as defined in the environmental document, update 
funding plan and schedule.  Original TCR application approved under Resolution TA-01-09.  The 
Department is requesting this amendment. 

 
(Concurrent with STIP Amendment 02S-007, Reference Item No. 2.1a.(14)) 

 
Attachments 



  June 25-26, 2003 
TCR Program – Application Amendment Project #159 Reference No. 2.1c.(5) 
  
Sonoma County Route 101; redesign and construction of Steele Lane Interchange. 
              

($ X 1,000) 
Estimated Project Cost: $77,494 

$15,894 
TCRP Funds covered by application: $0 

Total TCRP Funds Available: $6,000 Phases(s) covered by application: All 
  TCRP Funds previously approved for #159 $6,000 
Lead Agency: Caltrans Implementing Agency: Same 
   

TCRP allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: $0     for Phase(s): N/A 
TCRP allocations to date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will improve operation and 
safety, reduce traffic congestion, and increase storage capacity 
within the interchange of Steele Lane and Route 101 by modifying 
the interchange and widening Route 101 from four to six lanes to 
provide for HOV lanes from Route 12 to Steele Lane. 
 
Note: The overall project will be segmented, and therefore, project 
phases may overlap. 
 
Summary of Action:  Steele Lane Interchange and the Route 101 
HOV Lane projects are combined into a corridor project.  The 
funding plan and schedule are updated to reflect this combine. 
 
Reason for Change:  The two projects are being included under a 
single environmental document.  The creation of a corridor project 
will enable staging of construction and funding. 
 
 
 
 
 
 
 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Project Report and Environmental Document 11/99 12/03 $2,195
4/03 $595

2 PS&E 4/02 12/04 $6,468
12/03 $1,768

3 Right of Way Acquisition 12/03 12/04 $2,003
4/02 3/04 $173

4 Construction 4/04 11/08 $66,828
3/04 2/08 $13,358

Total: $77,494
$15,894

Project 
Limits  



TCR Program – Application Approval Project #159 June 25-26, 2003 
Page 2 of 2  Reference No. 2.1c.(5) 

  

 

 
Prior TCRP Action:  Original application was approved on June 6, 2001 (TA-01-09) for $6,000,000 for Phase 4.  
Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report due to the discovery of 
archeological sites and the lead-time for the coordination with the Native American Tribe.  The minor amendment 
extended the completion of Phase 1 from July 2002 to April 2003 and updated the start date for Phase 2 from July 
2001 to April 2002. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  A concurrent STIP Amendment (02S-077) is being proposed to designate two Sonoma 
Route 101 projects as a corridor: Steele Lane Interchange Improvements and Route 101 HOV Lanes between 
Route 12 and Steele Lane. 
 
Recommend Approval with the following condition: 

• The allocation of capital funds is contingent upon CTC review of the final environmental document and 
approval of the project for future funding. 

• Project approval is subject to approval by the CTC of STIP Amendment 02S-77. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,000 $6,000
Proposed

STIP-RIP State Committed $2,195 $6,468 $2,003 $48,828 $59,494
$595 $1,768 $173 $7,358 $9,894

Proposed
Committed $12,000 $12,000
Proposed

Committed $2,195 $6,468 $2,003 $66,828 $77,494
$595 $1,768 $173 $13,358 $15,894

Proposed

Totals: $2,195 $6,468 $2,003 $66,828 $77,494
$595 $1,768 $173 $13,358 $15,894

TCRP State

STIP-IIP State

Totals:



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-03-05, 
 Amending Resolution TA-01-09 

 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department  of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on June 6, 2001, the Commission passed Resolution TA-01-09 approving 

TCRP Project #159 – Route 101; redesign and construction of Steele Lane Interchange, 
for $6,000,000 for Phase 4 – Construction (CON) to the Department; and 

 
1.5 WHEREAS the Department has determined the Steele Lane Interchange and the Route 

101 HOV Lane projects are to be combined into a corridor project; and 
 
1.6 WHEREAS the Department has submitted an amended application for TCRP Project 

#159 – Route 101; redesign and construction of Steele Lane Interchange, to combine 
Steele Lane Interchange and the Route 101 HOV Lane projects, with a revised overall 
project schedule and an updated financial plan. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following TCRP project application amendment as submitted, with subsequent 
clarifications and revisions: 
 
• Project #159 – Route 101; redesign and construction of Steele Lane 

Interchange.  Amend application to incorporate Project Corridor as defined in 
the environmental document, update funding plan and schedule.               
Applicant Agency: The California Department of Transportation 
(Department) 
Implementing Agency: Department; 

and 
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2.2 BE IT FURTHER RESOLVED that for TCRP Project #159 – Route 101 approval of this 

application amendment is contingent upon Commission approval of STIP Amendment 
02S-77; and 

 
2.3 BE IT FURTHER RESOLVED that for TCRP Project #159 – Route 101 redesign and 

construction of Steele Lane Interchange an allocation of capital funds is contingent upon 
Commission review of the final environmental document and approval of the project for 
future consideration of funding; and 

 
2.4 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.5 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines. 

 
2.6 BE IT FURTHER RESOLVED that Resolution TA-01-09 is hereby amended. 
 
  
  


